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ESTIMATE RUN 05/31/2005

ESTIMATE SUMMARY 16:04:55

CONTID: C12811         ESTIMATE NO: 0002 PROG 2002

PCN: 12811-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

AT DRAW W/O LAST CHANCE PERCENT TIME:

PROJECT NO: BR 0361-064                   

AT DRAW W/O LAST CHANCE

NAME OF ROAD: 036D

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

ARAPAHOE UTILITIES & INFRASTRUCTURE, INC. PAY PERIOD ENDING 05/25/2005 DATE TIME STARTED 04/04/2005

14251 East Fremont Ave. Suite E DATE LET 10/21/2004 DATE WORK BEGAN

 DATE AWARDED 10/21/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/19/2004 DATE ACCEPTED

Englewood CO 80112     303/690-8888 DATE NOTICE TO PROCEED 04/04/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 781,556.10 PARTICIPATING $ $ 219,458.81

AWARD PROJECT AMT: 712,644.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,403.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.41

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS85

44.00%

437,659.79

219,458.81

219,458.81

213,055.05

$

$

$

$

343,896.31

0.00

343,896.31

0.00

343,896.31

-9,236.89

0.00

334,659.42

0.00

AMOUNT DUE 334,659.42 213,055.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 213,055.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0
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PCN: 12811-BID    ESTIMATE RUN 05/31/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0002 16:04:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 3.000 0.000

EACH 3.000 900.00

300.00000 3.000 900.00

202-00033  
 

0010 *REMOVAL OF ASPHALT MAT 553.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

202-00220  
 

0015 *REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 15,500.00

15,500.00000 1.000 15,500.00

202-00400  
 

0020 *REMOVAL OF FENCE 1,684.000 901.000

LF  0.000 0.00

1.00000 901.000 901.00

202-01000  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,478.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00060  
 

0030 *PROOF ROLLING 6.000 0.000

HOUR 0.000 0.00

89.00000 0.000 0.00

203-01100  
 

0035 *BLADING 100.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01500  
 

0040 *SILT FENCE 200.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.500 380.00

760.00000 0.500 380.00

208-00045  
 

0050 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.400 1,440.00

3,600.00000 0.400 1,440.00

208-00200  
 

0055 *SEEDING (NATIVE) 4.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006  
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PCN: 12811-BID    ESTIMATE RUN 05/31/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0002 16:04:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL PREPARATION (SPECIAL) 4.000 0.000

ACRE 0.000 0.00

2,300.00000 0.000 0.00

212-00047  
 

0065 *MULCHING (WEED FREE STRAW) 4.000 0.000

ACRE 0.000 0.00

510.00000 0.000 0.00

213-00004  
 

0070 *MULCH TACKIFIER 800.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0075 *AGGREGATE BASE COURSE (CLASS 6) 547.000 0.000

TON 0.000 0.00

28.00000 0.000 0.00

304-06000  
 

0080 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 780.000 0.000

TON 0.000 0.00

59.00000 0.000 0.00

403-33741  
 

0085 *RIPRAP (18 INCH) 67.000 0.000

CY  0.000 0.00

39.00000 0.000 0.00

506-00218  
 

0090 *END POST 1.000 0.000

EACH 0.000 0.00

99.00000 0.000 0.00

607-00005  
 

0095 *CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

607-00010  
 

0100 *FENCE BARBED WIRE WITH METAL POSTS 1,684.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

607-01000  
 

0105 DELINEATOR (TYPE I) 2.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001  
 

0110 DELINEATOR (TYPE II) 2.000 0.000

EACH 0.000 0.00

9.80000 0.000 0.00

612-00002  
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PCN: 12811-BID    ESTIMATE RUN 05/31/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0002 16:04:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DETOUR 1.000 0.400

L S 0.300 51,000.00

170,000.00000 0.700 119,000.00

621-00425  
 

0120 *CONSTRUCTION SURVEYING 0.820 0.000

L S 0.820 11,480.00

14,000.00000 0.820 11,480.00

625-00000  
 

0125 *MOBILIZATION 0.600 0.300

L S 0.060 3,600.00

60,000.00000 0.360 21,600.00

626-00000  
 

0130 *EPOXY PAVEMENT MARKING 18.000 0.000

GAL 0.000 0.00

140.00000 0.000 0.00

627-00005  
 

0135 *FLAGGING 1,000.000 2.000

HOUR 66.000 1,320.00

20.00000 68.000 1,360.00

630-00000  
 

0140 *TRAFFIC CONTROL INSPECTION 60.000 12.000

DAY 20.000 1,300.00

65.00000 32.000 2,080.00

630-00007  
 

0145 *TRAFFIC CONTROL MANAGEMENT 60.000 7.000

DAY 8.000 2,320.00

290.00000 15.000 4,350.00

630-00012  
 

0150 *FLASHING BEACON (SOLAR) 2.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

630-80002  
 

0155 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000

EACH 4.000 348.00

87.00000 4.000 348.00

630-80335  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 0.000

EACH 6.000 294.00

49.00000 6.000 294.00

630-80341  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 4.000

EACH 8.000 552.00

69.00000 12.000 828.00

630-80342  
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PCN: 12811-BID    ESTIMATE RUN 05/31/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0002 16:04:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.000 0.000

SF  0.000 0.00

8.80000 0.000 0.00

630-80344  
 

0175 *DRUM CHANNELIZING DEVICE 90.500 8.500

EACH 36.750 1,433.25

39.00000 45.250 1,764.75

630-80360  
 

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 1.000

EACH 0.000 0.00

79.00000 1.000 79.00

630-80363  
 

0185 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 F/A QUALITY INCENTIVE PAYMENT 4,320.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0200 F/A ESB PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0205 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $91,867.25 183,104.75CURRENT AMT 498,623.10 $$

CAT NO0300 STR. F-22-U 

0210 CONCRETE CLASS D (BOX CULVERT) 599.000 0.000

CY  277.600 58,296.00

210.00000 277.600 58,296.00

601-03030  
 

0215 REINFORCING STEEL 142,090.000 0.000

LB  79,150.000 55,405.00

0.70000 79,150.000 55,405.00

602-00000  
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PCN: 12811-BID    ESTIMATE RUN 05/31/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0002 16:04:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-22-U 

0220 CONSTRUCTION SURVEYING 0.820 0.000

L S 0.820 11,480.00

14,000.00000 0.820 11,480.00

625-00000  
 

0225 MOBILIZATION 0.400 0.200

L S 0.040 2,400.00

60,000.00000 0.240 14,400.00

626-00000  
 

CAT 0300 $127,581.00 139,581.00CURRENT AMT 260,733.00 $$

CAT NO0400 CONSTRUCTION ENGINEERNG ITEMS 

0230 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002  
 

0235 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,800.00000 1.000 9,800.00

620-00012  
 

0240 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

620-00020  
 

0245 F/A PHONE SERVICE 1,000.000 0.000

F A 10.560 10.56

1.00000 10.560 10.56

700-70220  
 

CAT 0400 $10.56 21,210.56CURRENT AMT 22,200.00 $$

PROJECT TOTAL 219,458.81 $ 343,896.31CURRENT AMT 781,556.10 $$


